
APPENDIX 5 

ENVIRONMENT AND COMMUNITY SERVICES 2020/21 QUARTER 1 CAPITAL 

MONITOR 

1. The first quarter update and proposed changes to the approved Environment 
and Community Services Capital Programme are as follows: 

2. Local Transport Capital Programme (£17,974k): The Local Transport Capital 
Programme includes highway maintenance and integrated transport schemes funded 
by both the West of England Combined Authority (WECA) grants and council 
resources, together with developer funded highway improvement schemes. The 
Integrated Transport programme has over 100 schemes at various stages of design, 
consultation and implementation this year. The Local Transport Capital Programme 
also includes the additional national allocation of £3.407m for highway maintenance 
schemes approved by Cabinet on 8 June. Further updates on the delivery of the Local 
Transport Capital Programme will be reported to Cabinet in subsequent monitor 
reports. 
 

West of England Investment Fund Schemes with Programme Entry (capital)  

3. The WECA have approved Investment Fund for the following schemes with 

programme entry: 

 

4. Cribbs Patchway New Neighbourhood Cycle Links (£2,571k):  The Cribbs 

Patchway New Neighbourhood Cycle Links project with an estimated total scheme 

cost of £3,125k will deliver a package of cycle improvements to enhance connectivity 

to jobs and housing, improve transport connections and stimulate economic growth. 

Schemes included within the package are a new cycle route on Hayes Way/ Merlin 

road, improved cycle provision on the A4018, and a new link between the A38 and 

Patchway Station. It is proposed to update the spending profile for this project in order 

to take account of the progress of the schemes in construction, with others in design 

and TRO stages. 

 

5. Great Stoke Roundabout Capacity Improvements (£1,914k): Construction 

started in January 2020 and is well underway. Although some Covid-19 supply chain 

risks remain, the work is currently ahead of schedule and work on site are predicted 

for completion three months early, by the end of September 2020. Formal project 

closure is now expected at the end of March 2021. It is proposed to update the 

spending profile for this project to take account of current scheme progress. 

 

6. Love Our High Streets – Whitfield Tabernacle, Kingswood (£330k): The 

Capital Programme includes a total sum of £682k for a project on Whitfield 

Tabernacle to stabilise the walls, provide a new roof and connect to services such that 

the building can be opened to the public. Owing to delays in the project, the most 

significant of these being the Covid-19 outbreak, which will prohibit construction in the 



immediate term, spend has been re-profiled with a significant proportion of this moving 

into 2021/22 financial year. The overall cost of the scheme remains the same. 

 

7. Walking and Cycling Improvements (£250k) – WECA plan to bring forward 

a package of permanent walking and cycling improvements to support Covid-19 

recovery. WECA is proposing to allocate £10m of its Investment Fund for these 

measures using £5m already earmarked for walking and cycling within the programme 

and a further £5m from an Opportunities and Challenges allocation. The Capital 

Programme includes an allocation of £2,500k with the remaining funding allocated as 

development work progresses and the costs and impacts of schemes are better 

understood. It is expected that further funding will be forthcoming from the £1.75bn 

Department for Transport Walking and Cycling Funding Capital pot and this could 

significantly extend the funding further beyond this initial allocation. It is proposed to 

re-profile scheme spend into both 2021/22 and 2022/23 financial years. 

8. Wraxall Road Roundabout Full Business Case (£2,188k): Cabinet on 27 

April 2020 approved an additional allocation from WECA of £5,199k to deliver the 

project to remodel the junction to add traffic signals to make the junction more 

efficient following the successful submission of the Full Business Case. Construction 

is underway and is due for completion in summer 2021. It is proposed to update the 

spending profile for this project to take account of scheme progress. 

 

West of England Joint Committee Local Growth Fund 

9. The West of England Joint Committee have approved Local Growth Fund for 
the following schemes: 
 

10. Emersons Green East Local Enhancements (£2,869k): The focus of the 

scheme with a total scheme approval of £6,493k (including a Local Growth Fund 

contribution of £5,050k) is now on a range of options for improvements to pedestrian, 

cycle and Public Rights of Way links, together with looking at enhancing lighting and 

landscaping and traffic management opportunities for the Emersons Green 

East/Lyde Green area. The scheme includes significant enhancements to the 

existing Newlands Bridge (footbridge) and the construction of a new composite 

bridge over the Folly Brook. Construction is underway and is due for completion in 

autumn 2021.  It is proposed to update the spending profile for this project to take 

account of scheme progress. 

11. Sustainable Transport Package 2018/19 to 2020/21 (£1,979k): This 
additional Local Growth Funding from the West of England Joint Committee totalling 
£3,045k will enable a range of infrastructure improvements and including a mixed 
package of schools walking and cycle improvement schemes and investment in the 
community transport fleet. 

12. Umbrella (£2,915k): The project will deliver a Centre of Excellence for ‘open’ 
research and innovation into future Industrial Internet of Things linking key academic, 



research and economic locations such as National Composites Centre, Bristol and 
Bath Science Park, and the UWE Bristol Robotics Lab and Future Space. A three 
phased deployment schedule has been agreed for the network from the University of 
the West of England to Bristol and Bath Science Park.  Groundworks have 
commenced for duct installation and a detailed schedule of works for node installation 
is now in preparation. 
 
Grant Funded Schemes 

13. Challenge Fund – Climate Resilience (£3,700k): This programme of 
resilience schemes for £3,700k focuses on local bus and commuter routes 

used by car and cycle traffic. Further updates on the delivery of this scheme will be 
reported to Cabinet in subsequent monitor reports. 

14. Disabled Facilities Grant (£1,831k): There is £1,831k of Disabled Facilities 
Grant available to spend in 2020/21. 

15. Emergency Active Travel Fund (£825k): Emergency Active Travel Fund is a 
national allocation to support emergency implementation of measures to provide more 
walking and cycling space and to allow those who do need to use public transport to 
do so safely, including measures to assist bus passenger queueing. Further updates 
on the delivery of this scheme will be reported to Cabinet in subsequent monitor 
reports. 

16. Go Ultra Low City (£974k): Bristol City Council is the lead partner in this project 
to promote use of electric vehicles (EVs), funded by DfT (OLEV). The elements in 
South Gloucestershire include the Emersons Green Science Park charging hub, with 
construction due to complete in November 2020. A number of EV charging points are 
being delivered, with the project ending in March 2021. There are risks of delay, 
although most of the onsite construction is due to take place later this year, when 
supply chain risks may have diminished. 
 
17. Winterbourne Medieval Barn (£243k): The project to conserve, redevelop 
and find new uses for the Grade II* Listed 14th century Winterbourne Medieval Barn 
and associated outbuildings, ensuring long term sustainability for this nationally 
significant heritage asset is expected to be completed in 2020/21 financial year. 
 
Other Schemes 
 
18. Climate Emergency Green Community Infrastructure Levy Fund 
(£1,500k):   The Capital Programme 2020/21 includes £1,500k to support the Climate 
Emergency response as approved by Cabinet on 27 April in response to the Scrutiny 
Commission Climate Emergency Task and Finish Group Report recommendations. 
 
19. Extra Care Housing (£0k): The approved contributions in place towards the 
Lyde Green Extra Care schemes is now likely to be in 2021/22 financial 
year. It is proposed to re-profile the approved Capital Programme accordingly. 
 
20. Housing Enabling (£0k): The council has secured payments from private 
developers where affordable housing was required through planning policy but could 
not be delivered on site. These payments are ring-fenced for the provision of 



affordable housing in order to subsidise the development of additional affordable 
housing to meet identified housing need and specific council priorities which cannot 
be funded through other current forms of public investment. Individual schemes will be 
approved as part of the quarterly capital monitoring process. Two such individual 
schemes have been approved at Mendip Crescent, Downend and at land adjacent to 
Garston Farm, Marshfield, with contributions now likely to be made in 2021/22 financial 
year. It is proposed to re-profile the approved Capital Programme accordingly. 
 
21. Open Spaces S106 (£4,706k): Under section 106 of the Town and Country 
Planning Act 1990 (as amended) the council is able to secure financial contributions 
from developers in order to offset the costs of the external impacts arising from the 
development. A transparent process for the delivery of Section 106 funded 
infrastructure schemes for Public Open Space (POS) improvements was previously 
agreed in January 2012 by members and officers. Section 106 POS improvement 
projects are delivered through a rolling programme. S106 contributions continue to be 
received as development comes forward. Further updates on the delivery of the Open 
Spaces schemes will be reported to Cabinet in subsequent monitor reports. 
 
22. Street Lighting (£716k): The Capital Programme 2020/21 continues to include 
funding for the 10-year LED Street Light replacement programme ending in 2023/24, 
together with the annual Street Lighting column replacement 
programme included in the Local Transport Capital Programme.  
 
23. Vehicle Replacement (£2,171k): The Capital Programme 2020/21 continues 
to include an annual sum for vehicle replacement funded from the Fixed Asset 
Replacement reserve based on the forecast spend on vehicles. 
 
24. Waste Services (£2,042k): The Capital Programme 2020/21 includes 
provision for the development of the North Fringe and Mangotsfield waste facilities 
together with £600k for the creation of a separate slip road at the Mangotsfield waste 
facility, in keeping with Cabinet approval of Waste Infrastructure Investment of 7 
October 2019. 
 
25. Yate Park and Ride (£250k): £300k revenue funding has been secured from 
WECA to develop an Outline Business Case (OBC) for a Park and Ride (P&R) site on 
the A432. Cabinet approved further funding on 6 July 2020 to continue to develop the 
scheme by submitting a planning application and working up a Full Business Case in 
advance of WECA sign off of the OBC, by utilising up to £250k of Environment and 
Community Services Major Schemes reserve to progress work. The use of the 
reserves will be retrospectively claimed back from the WECA Feasibility and 
Development grant in October 2020 on formal approval of the OBC. Subject to 
demonstrating a successful business case for A432 P&R, WECA have committed to 
allocate a total of £3,500k of capital funding to deliver a Yate P&R site. The approval 
of the scheme Full Business Case is delegated to the WECA Chief Executive in 
consultation with the Chief Executives of the constituent Councils. Subject to the Full 
Business Case being approved under this delegation, Cabinet approval is sought for 
£3,250k to be added to the Capital Programme, so that a capital scheme budget of 
£3,500k is available to ensure that the scheme can be operational by March 2021. 



26. North Fringe to Hengrove metrobus (£100k): The Capital Programme has 
been updated to take account of the forecast spend for the remaining scheme 
payments for major contracts etc., with some scheme liabilities forecast to be spent in 
2021/22 financial year. 
 
West of England Economic Development Fund 

27. The West of England Joint Committee have approved West of England 
Economic Development Fund for the following schemes: 

28. Cribbs Patchway metrobus Extension (£22,173k): The Cribbs Patchway 
metroBus extension (CPME) scheme will extend the North Fringe to Hengrove 
Package (NFHP) metroBus services by linking two termini of the NFHP at Bristol 
Parkway and The Mall Bus Station via the Cribbs Patchway New Neighbourhood 
(CPNN) re-development site at Filton Airfield and Gipsy Patch Lane. Services on the 
CPME route will integrate with the NFHP metrobus services, providing enhanced 
connectivity with the wider metrobus network. The social distancing rules in response 
to Covid-19 brought in by government in March 2020 caused a delay to the main rail 
possession for the Gipsy Patch Lane bridge replacement. The delay to the bridge 
replacement has had a knock-on impact to the other CPME construction work 
packages on Gipsy Patch Lane, to the east and west of the bridge. It is proposed to 
update the spending profile for this project to take account of scheme progress. 

29. Avonmouth & Severnside Flood Mitigation & Ecology (£9,074k): South 
Gloucestershire Council are lead authority in this joint scheme with Bristol City Council 
and the Environment Agency. Cabinet on 7 March 2019 approved the Phase 2 
(detailed design and build) project for the construction of flood defences and ecology 
mitigation works within the Avonmouth Severnside Enterprise Area, as designated 
across the South Gloucestershire and City of Bristol boundary. It is proposed to update 
the spending profile for this project to take account of scheme progress. 

 

 
 

 

 


